PlanningReporting

Task Number	Milestone	Task	Estimated Hours	Hours To DatS	tatus	Scheduled?
152	2 Improve Galleries	Deploy web app v003 (Gallery + Config)	02:00:00	00:00:00	new	
151	1 Improve Galleries	Test / Regression Test before deploying (Gallery + Config)	01:00:00	00:00:00	new	
146	5 Thomas Tasks For Mummy	Sort out formatting (css) on editIndex page	02:00:00	00:00:00	new	
125	5 Revamp Look And Feel	Review page content for main page (currently lucina)	02:00:00	00:00:00	new	
145	5 Revamp Look And Feel	Put all together in new test version	02:00:00	00:00:00	new	
144	4 Revamp Look And Feel	Design link bars (main + other mistress + home/blog etc	02:00:00	00:00:00	new	
143	3 Revamp Look And Feel	Put new style into HTML template	04:00:00	00:00:00	new	
142	2 Revamp Look And Feel	Create stylish image of Mummy for new look	04:00:00	00:00:00	new	
141	1 Revamp Look And Feel	Design new style for pages - layout, colours etc.	04:00:00	00:00:00	new	
128	8 Search Engine Optimisation	Monitor Google Analytics and Make Recommendations	02:00:00	00:00:00	new	
120	O Search Engine Optimisation	Monitor and improve keywords "Mistress Manchester" and "Manchester Mistress"	02:00:00	00:00:00	new	
126	6 Revamp Look And Feel	Look at formatting of text etc and improve (based on Mummy's email)	03:00:00	00:00:00	new	
132	2 Thomas Tasks For Mummy	Reflect live changes in development environment	02:00:00	00:00:00	new	
133	3 Thomas Tasks For Mummy	Separate main functionality from testing functionality as appropriate	04:00:00	00:00:00	new	
130	Mummy Instructions: Quick Tasks	Add credential from thomas	00:30:00	00:00:00	new	
101	1 Search Engine Optimisation	Review page content for semantic words and phrases for SEO	02:00:00	00:00:00	new	
123	3 Search Engine Optimisation	Analysis of Lady Cornelia's Website - Links from other websites	02:00:00	00:00:00	new	
121	1 Search Engine Optimisation	Review and correct links page	02:00:00	00:00:00	new	
117	7 Other Mistress Instructions	Update Lady Cornelia's pages with text from her main website	02:00:00	00:00:00	new	
114	4 Search Engine Optimisation	Change names of images to be meaningful	04:00:00	00:00:00	new	